

_____ März 2020 _____

	Mario	Kerstin	Tommi		
1					
2	6	4	6	Innenhof	
3	8	4	8	Hauptstr. 25	
4	6	4	6		
5	8		8	Bodenaustausch	
6	8			Kieselsteine	
7					
8					
9	6		6		
10	6		6		
11	4				
12	6				
13	4				
14					
15					
16	6			Innenhof	
17	6			Anbau - Malerarbeiten	
18	4				
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					
31					

1560,-

120,-

400,-

1500,-